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Community Coordination Committee
Meeting Summary
State Street, 2000 South to 10600 South
To: Attendees Date: April 16, 2007
CCC Members
From: State Street Project Team CC: File
Project: State Street, 9000 South to 10600 South Meeting Location: Sandy City Hall
Sandy, UT

Subject:  CCC Meeting #10 Meeting Summary

The following summary is the writer’s interpretation of the meeting discussion. If there are any discrepancies
or items that need clarification or correction, please notify Crystal Garstang.

CCC Meeting #10 was held at Sandy City Hall on Tuesday, April 10, 2007 from 8:00 am to 9:00 am. The
following individuals were in attendance:*

Attendees:

* Troy Alpolonio, Chick-fil-a * Kevin Wilde, South Towne Auto Mall (Riverton

* Peggy Bird, Community Coordinator Chevrolet)

* Wally Bowler, Community Coordinator = Joe Woolley, Western Quality Concrete

* Adan Carrillo, UDOT Communications * Troy Wright, TGI Friday’s

* Jim Derrick, Larry H. Miller = Steve Poulsen, UDOT Region 2 Resident Engineer
= Jennifer George, Residence Inn * Evelyn Tuddenham, UDOT Region 2 Public

* Janny Herron, America First Credit Union Involvement Coordinator

* Celeste Neil, South Towne Center * Kim Clark, Public Involvement Manager (Lochner)
* Shelly Robertson, South Jordan City * Crystal Garstang, Public Involvement Assistant

*  Eric Wells, BD Medical (Lochner)

*All attendees may not be accounted for. If you were at the meeting, but your name is not on the list, please contact Crystal Garstang.

I. Welcome/Introductions
* The meeting attendees were welcomed and introduced themselves and the business/organization they
represent.

Il. Update on Other Projects in the Area
= Updates on other projects in the area as follows:
State Street TRAX Bridge: Crews have started demolition on the old TRAX bridge. Pile driving
has begun for the temporary shoring of the bridge. The project will construct a second TRAX line,
replace the existing bridge, improve the drainage and grade of State Street, and widen State Street.
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The project will be underway through early 2009. For more information regarding this project
visit http://www.dot.state.ut.us/index.php/m=c/tid=856/item=28767/d=full/type=1, call (801) 673-0774 or
email traxbridge@comcast.net.

700 East, 9400 South to Carnation: Crews are placing curbs for the medians and construction of
the approach slab at the bridge will begin this week. North/southbound traffic will be restricted to
one lane in each direction from April 11-18. For more information on this project, please call
(801) 904-4022 or email 700eastproject@urscorp.com. You can also visit the project website at:

http://www.udot.utah.gov/700east.com.
* 700 East Intersection Maintenance: Crews will be rotomilling and paving the intersections at 700

East and 10600 South, 11000 South and 11400 South. Intersections will be reduced to one lane in
all directions on Saturday and the intersections will be closed on Sunday. The schedule is below:
10600 South and 700 East: Closed on Sunday, April 15, 2007

11000 South and 700 East: Closed on Sunday, April 21, 2007

11400 South and 700 East: Closed on Sunday, April 21, 2007

Visit http://www.dot.state.ut.us/index.php/m=c/tid=856/item=28586/d=full/type=1 for further information
regarding the maintenance project.

* 11400 South and I-15 Interchange: A circuit court judge heard oral arguments last month and will
render a decision in the coming months.

* |-15 Lane Addition under 10600 South: Geneva Rock has been selected to add a northbound lane on
I-15 under the 10600 South Bridge. Work will begin in April and be completed in June and take
place mostly at night. Traffic impacts are expected.

Sandy City Projects: Many hotel and office building projects are underway in Sandy City.

* REAL Stadium: The REAL project construction crews have secured permits for demolition and

grading. The REAL project team is currently working through parking issues.

Ill. Public Involvement Activities
= The project team has been answering phone calls, emails and attending stakeholder meetings as
necessary.
= An ad with the alternate route maps will once again be placed in the Sandy Journal.

IV. Construction Activities
= Current construction activities include:
= 10600 South
* Major construction activities at the 10600 South and State Street intersection will be complete at
the end of April. Paving activities will be underway this week and next. Traffic switches will
follow the paving activities to allow Questar gas to run utility lines through the intersection.
Questar utility work will be underway in the area for approximately two to three weeks in order to
run lines from an old valve box in the intersection to a valve house on 10600 South. Eastbound
traffic lanes will be restricted on the east leg of the State Street intersection to allow for the gas line
installation.
* The intersection at Auto Mall Drive and 10600 South will be open with the traffic switches.
The paving crews will rotomill and overlay the intersection later this summer. These paving
activities will have minor traffic impacts and will be shorter in duration.
»= Roadway rotomilling and excavation has begun on State Street from 9000 South to 9270 South on the
east side of the roadway. Ultility issues have been encountered through this section.
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= Utility work at the 10200 South intersection is near completion. Sewer line has been placed along
10200 South and bored under the canal. Utility conflicts were discovered at the intersection with State
Street as the storm drain was placed. High pressure gas lines must be placed through the intersection.
The intersection is anticipated to be open at the end of next week.

» The reconstruction at the intersection at 10000 South and State Street will begin this week. The
intersection will be under construction for most of the summer for widening and reconstruction. The
construction will be completed in quarters to allow traffic flow through the intersection. Traffic will
be restricted to one lane in each direction (east and westbound).

» The intersection at 9000 South will begin late winter/early spring of 2008. The intersection at Monroe
will be included in this reconstruction. The entire project is anticipated to be complete in June 2008.

V. Other Project Information
= Steve Poulsen will no longer be the UDOT Resident Engineer for the State Street project. He has

accepted another position within UDOT. CCC members will meet his replacement, Marwan Farah, at
the May CCC meeting.

VI. Next Meeting
= The next meeting will be held on May 8, at 8:00 am in the Multi-purpose room on the third floor of the

Sandy City Offices, at 10000 South Centennial Parkway.
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